## Software\_Proyecto\_Cajero\_Automatico

 Dates

 Start
 15/07/19 08:00 AM
 Finish
 18/11/19 05:00 PM

 Baseline Start
 15/07/19 08:00 AM
 Baseline Finish
 18/11/19 05:00 PM

 Actual Start
 15/07/19 08:00 AM
 Actual Finish

Duration					
Scheduled	91 days	Remaining	91 days		
Baseline	91 days	Actual	0 days		
		Percent Complete	93%		

Work					
Scheduled	728 horas	Remaining	76 horas		
Baseline	2.384 horas	Actual	652 horas		

Costs			
Scheduled	\$8872000,00	Remaining	\$760000,00
Baseline	\$8872000,00	Actual	\$8112000,00
		Variance	\$0,00

## Notes

Software\_Proyecto\_Cajero\_Automatico